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Barry G. Transleau, VP SCEC

TWO WEEK LOOK AHEAD SCHEDULE

Location

NW BLOCK

Brick Paver Installation

Grade for Brick Installation

9/14/2015

Work Period:

9/27/2015

LBTS: Commercial Mid-BlockProject:

Description

Digout Landscape Areas

Landscape

NE BLOCK

Begin Paver Installation


